

Revised Milestones & Targets - CLME+ Project Results Framework May 2020

Introduction:

The table below represents an amended version of the original CLME+ Project Results Framework contained in the CLME+ Project Document. The targets represented under column 3 are the targets that were reviewed and agreed to, by the Project Steering Committee in March 2019. The targets outlined under column 4 were proposed for consideration by the Project Steering Committee in October 2019, but were not fully adopted as there were remaining queries from Colombia in relation to some targets under Outputs 1.4 and 2.2 which were to be addressed by PCU and PEG. In light of this column 5 for the most part repeats column 4 and also includes additional changes for consideration and approval by the Project Steering Committee. Column 5 also provides the end date for a number of activities in the event of a 3 month extension.

To assist with the review, we have left the proposed amendments of Milestones and Targets in track changes.

Amended CLME+ Project Results Framework:

Output	Indicator	Revised Targets Feb 2019	Proposed Revised Targets Oct 2019	Proposed Revised Targets May 2020 (with revised Project end date)
OUTCOME 1¹	Integrative governance arrangements for sustainable fisheries and for the protection of the marine environment			
Output1.1 (O1.1) <i>Decisions on coordination & cooperation arrangements and institutional mandates, in line with SAP Strategies 1 (environment), 2 (fisheries) and 3 (cross-sectoral policy coordination)</i>	PI1. No CLME+ countries are excluded from formal participation in the regional coordination mechanisms for the protection of the marine environment PI2. Coordination mechanism among the region-wide arrangements dealing with pollution and habitat degradation PI3. Interim region-wide coordination mechanism for sustainable fisheries management PI4. Region-wide permanent arrangement for sustainable,	TPI Formal agreement between Brazil and the Cartagena Convention Secretariat for the coordination of actions relevant to the Convention and its Protocols, in place by end of 2018 T.PI2. (Milestone) Decision on a modality for the coordination of actions under the SPAW and LBS Protocols, at Cartagena Convention COP 13 (2014); (Target) Roadmap for collaborative action on SPAW and LBS available by end of first quarter of 2017 T.PI3. Decision among CLME+ partners on the interim coordination mechanism for sustainable fisheries, by the beginning of 2016 T.PI4. (Milestone) Feasibility analysis (technical & economic	TPI Formal agreement between Brazil and the Cartagena Convention Secretariat for the coordination of actions relevant to the Convention and its Protocols, in place by end of 2018 T.PI2. (Milestone) Decision on a modality for the coordination of actions under the SPAW and LBS Protocols, at Cartagena Convention COP 13 (2014); (Target) Roadmap for collaborative action on SPAW and LBS available by end of first quarter of 2017 T.PI3. Decision among CLME+ partners on the interim coordination mechanism for sustainable fisheries, by the beginning of 2016 T.PI4. (Milestone) Feasibility analysis (technical & economic feasibility, and political & social acceptance) of different region-wide governance arrangements for sustainable fisheries, available by July 2017;	TPI Formal agreement between Brazil and the Cartagena Convention Secretariat for the coordination of actions relevant to the Convention and its Protocols, in place by end of 2017 T.PI2. (Milestone) Decision on a modality for the coordination of actions under the SPAW and LBS Protocols, at Cartagena Convention COP 13 (2014); (Target) Roadmap for collaborative action on SPAW and LBS available by end of first quarter of 2017 T.PI3. Decision among CLME+ partners on the interim coordination mechanism for sustainable fisheries, by the beginning of 2016 T.PI4. (Milestone) Feasibility analysis (technical & economic feasibility, and political & social acceptance) of different region-wide governance arrangements for sustainable fisheries, available by July 2017; (Target) multi-country decision on a robust, region-wide governance arrangement for sustainable, ecosystem-based fisheries management, end; (Milestone) Interim

¹ All Outcomes monitored annually in the APR/PIR

	ecosystem-based fisheries management PI5. “SAP implementation” coordination mechanism, integrating the arrangements for sustainable fisheries and the protection of the marine environment PI6. Permanent policy coordination mechanism	feasibility, and political & social acceptance) of different region-wide governance arrangements for sustainable fisheries, available by July 2017; (Target) <i>Formal multi-country decision on a robust, region-wide governance arrangement for sustainable, ecosystem-based fisheries management</i>, by end of 2019 T.PI5. (Milestone) Interim mechanism to support coordinated SAP implementation², formally established by end of first half of 2017; (Target) <i>Institutional arrangement(s) and operational mechanism to coordinate integrated ocean governance (incl. continued SAP implementation) efforts</i> beyond project life span, consolidated before end of 2019 T.PI6. (Target A) Consensus among CLME⁺-participating countries <i>on a permanent, inclusive and sustainably financed coordination mechanism</i> for sLRM governance, by the end of April 2020 (Target B) Submission of the mechanism to countries of the CLME+ region for adoption, as soon as Target A is achieved.	(Target) <i>Formal multi-country decision on a robust, region-wide governance arrangement for sustainable, ecosystem-based fisheries management</i>, by end of 2019 T.PI5. (Milestone) Interim mechanism to support coordinated SAP implementation³, formally established by end of first half of 2017; (Target) <i>Institutional arrangement(s) and operational mechanism to coordinate integrated ocean governance (incl. continued SAP implementation) efforts</i> beyond project life span, consolidated before end of 2019 T.PI6. (Target A) Consensus among CLME⁺-participating countries <i>on a permanent, inclusive and sustainably financed coordination mechanism</i> for sLRM governance, by the end of April 2020 (Target B) Submission of the mechanism to countries of the CLME+ region for adoption, as soon as Target A is achieved.	mechanism to support coordinated SAP implementation⁴, formally established by end of first half of 2017; (Target) <i>Institutional arrangement(s) and operational mechanism to coordinate integrated ocean governance (incl. continued SAP implementation) efforts</i> beyond project life span, consolidated before end of 2019 T.PI6. (Target A) Consensus among CLME⁺-participating countries <i>on a permanent, inclusive and sustainably financed coordination mechanism</i> for sLRM governance, by the end of April 2020 (Target B) Submission of the mechanism to countries of the CLME+ region for adoption, as soon as Target A is achieved.
Output 1.2 (O1.2) National Inter-sectoral Coordination (NIC) mechanisms (including science-policy interfaces) in place	PI1. Functioning NIC mechanism(s)	T.PI1. (Milestone) Completed baseline analysis of NIC mechanisms, including identification of good practices, by end of 2015 and updated by end of 2019; T.PI1. (Target) Sustainable NIC or equivalent mechanisms operating in at least 60% of CLME⁺ participating countries, by end of April 2020	T.PI1. (Milestone) Completed baseline analysis of NIC mechanisms, including identification of good practices, by end of 2015 and updated by end of 2019; T.PI1. (Target) Sustainable NIC or equivalent mechanisms operating in at least 60% of CLME⁺ participating countries, by end of April 2020	T.PI1. (Milestone) Completed baseline analysis of NIC mechanisms, including identification of good practices, by end of 2015 and updated by end of 2019; T.PI1. (Target) Sustainable NIC or equivalent mechanisms operating in at least 60% of CLME⁺ participating countries, by end of April 2020
Output 1.3. (O1.3) Regional policies, declarations and/or regulations, and associated national-level	PI1. Concept of climate-resilient EBM/EAF embedded in key regional policies, declarations and/or regulations, and national	T.PI1. (Milestone) Strategy to support the mainstreaming of EBM/EAF concept and principles in policies, declarations, regulations, plans and legislation, available by end of 2017;	T.PI1. (Milestone) Strategy to support the mainstreaming of EBM/EAF concept and principles in policies, declarations, regulations, plans and legislation, available by end of 2017;	T.PI1. (Milestone) Strategy to support the mainstreaming of EBM/EAF concept and principles in policies, declarations, regulations, plans and legislation, available by end of 2017; (Target A) EBM/EAF concepts and key principles integrated in at least 4 (sub)-regional policies

² For more details, see also Section 5.2 of this Project Document

³ For more details, see also Section 5.2 of this Project Document

⁴ For more details, see also Section 5.2 of this Project Document

<i>legislation and/or plans, are appropriate to enable effective EBM/EAF in the CLME⁵</i>	<i>legislation/policies and/or plans</i>	<i>(Target A) EBM/EAF concepts and key principles integrated in at least 4 (sub)-regional policies relevant to the SAP, and in updated fisheries/environmental legislations/policies/plans in at least 60% of CLME⁵ countries where such updates occur between 2017 and 2019; (Target B) Gender and youth concerns mainstreamed and incorporated in at least 3 (sub) regional policies relevant to the SAP, by end of 2019</i>	<i>(Target A) EBM/EAF concepts and key principles integrated in at least 4 (sub)-regional policies relevant to the SAP, and in updated fisheries/environmental legislations/policies/plans in at least 60% of CLME⁵ countries where such updates occur between 2017 and 2019; (Target B) Gender and youth concerns mainstreamed and incorporated in at least 3 (sub) regional policies relevant to the SAP, by end of 2019</i>	relevant to the SAP, and in updated fisheries/environmental legislations/policies/plans in at least 60% of CLME⁵ countries where such updates occur between 2017 and 2019; (Target B) Gender and youth concerns mainstreamed and incorporated in at least 3 (sub) regional policies relevant to the SAP, by end of 2019
Output 1.4 (O1.4) Data management, access & exchange arrangements support integrated ocean governance (and in particular SAP implementation efforts) ⁵	PI1. Arrangements for the management, access and exchange of key data, information and indicator sets identified as being critical for the overall Monitoring & Evaluation (M&E) of SAP implementation and SOME E development/institutionalization	T.PI1. MoUs, protocols and/or other arrangements to facilitate access to/exchange of critical data sets to support SAP M&E and SOME E reporting, available by end of August 2020	T.PI1. MoUs, protocols and/or other arrangements to facilitate access to/exchange of critical data sets to support SAP M&E and SOME E reporting, available by end of August 2020	T.PI1. MoUs, protocols and/or other arrangements to facilitate access to/exchange of critical data sets to support SAP M&E and SOME E reporting, available by end of
Output 1.5 (O1.5) Sustainable financing mechanism(s) to ensure short, medium and long-term operations of the sLMR governance arrangements	PI1. Sustainable Financing Plan for the Regional Governance Framework (RGF) PI2. High-level endorsement of the plan	T.PI1. (Milestone) Sustainable financing plan (proposal), incl. evaluation and comparison of options, to be delivered by end of 2019 ; (Target) Final version of the plan addresses feedback from CLME ⁵ partners on the initial proposal and is delivered by the end of April 2020 T.PI2. Support for the Sustainable Financing Plan confirmed by at least 14 CLME⁵ countries, by end of April 2020.	T.PI1. (Milestone) Sustainable financing plan (proposal), incl. evaluation and comparison of options, to be delivered by end of 2019 ; (Target) Final version of the plan addresses feedback from CLME ⁵ partners on the initial proposal and is delivered by the end of April 2020 T.PI2. Support for the Sustainable Financing Plan confirmed by at least 14 CLME⁵ countries, by end of April 2020.	T.PI1. (Milestone) Sustainable financing plan (proposal), incl. evaluation and comparison of options, to be delivered by end of 2019 ; (Target) Final version of the plan addresses feedback from CLME ⁵ partners on the initial proposal and is delivered by the end of April 2020 T.PI2. Support for the Sustainable Financing Plan confirmed by at least 14 CLME⁵ countries, by end of April 2020.
OUTCOME 2	Enhanced institutional and stakeholder capacity for sLMR management at regional, sub-regional, national and local levels (with special attention to regional and sub-regional organizations with key roles in SAP implementation)			
Output 2.1 (O2.1) Regional Action Plans for the	PI1. Regional Strategy and Action Plan against IUU, and	T.PI1. (Target A) Regional Strategy and Action Plan against IUU	T.PI1. (Target A) Regional Strategy and Action Plan against IUU developed, and	T.PI1. (Target A) Regional Strategy and Action Plan against IUU developed, and submitted for

⁵ Linked to Output 5.2 under Component 5

management, conservation and sustainable use of fishery resources and for the protection of the marine environment , taking into account the implications on gender and the possible impacts of climate change	compatible model National Plan of Action (IUU-NPOA) PI2. Regional Strategy and Action Plan for the valuation, protection and/or restoration of key marine habitats PI3. Regional Action Plan for the reduction of impacts from excess nutrient loads on the marine environment	developed, and submitted for approval at the 17 WECAFC Session in 2019: (Target B) (Updated) Model National Plan of Action against IUU developed and disseminated among CLME ⁺ countries by end of 2019; T.PI2. Regional Strategy and Action Plan for key marine habitats submitted for endorsement by the SPAW COP (intersessionally) by 30 April 2020; T.PI3. Regional Action Plan for reducing nutrient loads submitted for endorsement by the LBS COP (intersessionally) by 30 April 2020	submitted for approval at the 17 WECAFC Session in 2019: (Target B) (Updated) Model National Plan of Action against IUU developed and disseminated among CLME ⁺ countries by end of 2019 T.PI2. Regional Strategy and Action Plan for key marine habitats submitted for endorsement by the SPAW COP (intersessionally) by 30 April 2020; T.PI3. Regional Action Plan for reducing nutrient loads submitted for endorsement by the LBS COP (intersessionally) by 30 April 2020	approval at the 17 WECAFC Session in 2019: (Target B) (Updated) Model National Plan of Action against IUU developed and disseminated among CLME ⁺ countries by end of 2019 T.PI2. Regional Strategy and Action Plan for key marine habitats submitted for endorsement by the SPAW COP (intersessionally) by 30 April 2020; T.PI3. Regional Action Plan for reducing nutrient loads submitted for endorsement by the LBS COP (intersessionally) by 30 April 2020
Output 2.2 (O2.2) Civil Society and Private Sector Actions programmed , with sensitivity to gender concerns and complementing and supporting the implementation of the CLME ⁺ SAP	PI1. Civil Society Action Programme “C-SAP” , compatible with the CLME ⁺ SAP PI2 Private Sector Actions embedded in Regional Action Plans on the marine environment , , compatible with and supporting the implementation of the CLME ⁺ SAP PI3. Coordination facility or mechanism for Small Grants Programmes in the CLME ⁺	T.PI1. C-SAP document delivered by June 2018, and endorsed by at least 8 CSO organizations by end of 2019; (Target B) Direct participation of at least 5 CSO/FFO/youth organizations in concrete stress reduction/ecosystem restoration activities , across the CLME ⁺ region, by end of April 2020; (Target C) Assumption: Estimated 15 % of CNFO membership at all levels was women at the end of 2017. Target: Increase of 25% in the membership of women in the CNFO, from 2017 level, is projected for end 2019. T.PI2 (Target A) Private Sector Actions incorporated in at least 2 or the Regional Strategies/Action and Investment Plans (by April 2020) ; (Target B) Demonstrated private sector commitments to Regional Strategy/Action & Investment Plan implementation by at least 6 private sector organizations/partners (incl. at least 3 with regional-level impacts), by end of August 2020 T.PI3. TORS and Workplan for Small Grants Coordination Mechanism developed by end of June 2018, and operational by end of 2019	T.PI1. C-SAP document delivered by June 2018, and endorsed by at least 8 CSO organizations by end of 2019; (Target B) Direct participation of at least 5 CSO/FFO/youth organizations in concrete stress reduction/ecosystem restoration activities , across the CLME ⁺ region, by end of April 2020; (Target C) Assumption: Estimated 15 % of CNFO membership at all levels was women at the end of 2017. Target: Increase of 25% in the membership of women in the CNFO, from 2017 level, is projected for end 2019. T.PI2 (Target A) Private Sector Actions incorporated in at least 2 or the Regional Strategies/Action and Investment Plans (by April 2020) ; (Target B) Demonstrated private sector commitments to Regional Strategy/Action & Investment Plan implementation by at least 6 private sector organizations/partners (incl. at least 3 with regional-level impacts), by end of August 2020 T.PI3. TORS and Workplan for Small Grants Coordination Mechanism developed by end of June 2018, and operational by end of 2019	T.PI1. C-SAP document delivered by June 2018, and endorsed by at least 8 CSO organizations by end of 2019; (Target B) Direct participation of at least 5 CSO/FFO/youth organizations in concrete stress reduction/ecosystem restoration activities , across the CLME ⁺ region, by end of April 2020; (Target C) Assumption: Estimated 15 % of CNFO membership at all levels was women at the end of 2017. Target: Increase of 25% in the membership of women in the CNFO, from 2017 level, is projected for end 2019. T.PI2 (Target A) Private Sector Actions incorporated in at least 2 or the Regional Strategies/Action and Investment Plans (by April 2020) ; (Target B) Demonstrated private sector commitments to Regional Strategy/Action & Investment Plan implementation by at least 6 private sector organizations/partners (incl. at least 3 with regional-level impacts), by end of August 2020 T.PI3. TORS and Workplan for Small Grants Coordination Mechanism developed by end of June 2018, and operational by end of 2019

Output 2.3 (O2.3) <i>Identification of good practices for data & information management (DIM), and of best available (innovative) technologies and tools, to support communication, awareness building (CAB) and decision-making (DM) processes</i>	PI1. Inventory of good practices and innovative technologies & tools for data & information management (DIM), to support communication, awareness building (CAB) and decision-making (DM) PI2. Innovative tools tested; potential to enhance active civil society & private sector participation in sLMR governance upscaled	T.PI1. (Milestone) Innovative technologies disseminated at the 2017 GCFI Conference.	T.PI1. (Milestone) Innovative technologies disseminated at the 2017 GCFI Conference.	T.PI1. (Milestone) Innovative technologies disseminated at the 2017 GCFI Conference.
Output 2.4 (O2.4) Overarching CLME+ Knowledge Management & Communication Strategy	PI1. Collaboratively developed Knowledge Management & Communication Strategy with central and decentralized components and responsibilities , targeting the different key CLME+/LME COP stakeholder groups	T.PI1 (Target A) First version of the Communications Strategy by end of 2016; Target B) By end of July 2019, (updated) Knowledge Management & Communications approach which covers at least: knowledge management & communication arrangements among the PCU, PEG, CLME+ Countries (NFPs) , CLME+ ICM and Partnership; experience exchange with the global LME Practitioners Community	T.PI1 (Target A) First version of the Communications Strategy by end of 2016; Target B) By end of July 2019, (updated) Knowledge Management & Communications approach which covers at least: knowledge management & communication arrangements among the PCU, PEG, CLME+ Countries (NFPs) , CLME+ ICM and Partnership; experience exchange with the global LME Practitioners Community	T.PI1 (Target A) First version of the Communications Strategy by end of 2016; Target B) By end of July 2019, (updated) Knowledge Management & Communications approach which covers at least: knowledge management & communication arrangements among the PCU, PEG, CLME+ Countries (NFPs) , CLME+ ICM and Partnership; experience exchange with the global LME Practitioners Community
Output 2.5 (O2.5) “Strategy” to facilitate training and capacity building of CLME+ stakeholders on issues of cross-cutting importance for the SAP Strategies	PI1. Training “Strategy” to connect CLME+ stakeholders with training/capacity building opportunities PI2. Online Portal connecting those offering training/capacity building opportunities with those in need PI3. Availability of (where feasible, multi-lingual) training materials	T.PI1. (Milestone) Establish Technical Task Team by end of February 2019. (Target A) Beta Version of Portal established and online by mid-September and final version developed and online by end of February 2020 (Target B) Sustainability plan for portal available by end of July 2020 T.PI2 (Multi-lingual, where feasible) training materials made permanently available to CLME+ stakeholders by end of July 2019	T.PI1. (Milestone) Establish Technical Task Team by end of February 2019. (Target A) Beta Version of Portal established and online by mid-September and final version developed and online by end of February 2020 (Target B) Sustainability plan for portal available by end of July 2020 T.PI2 (Multi-lingual, where feasible) training materials made permanently available to CLME+ stakeholders by end of July 2019	T.PI1. (Milestone) Establish Technical Task Team by end of February 2019. (Target A) Beta Version of Portal established and online by mid-September and final version developed and online by end of February 2020 (Target B) Sustainability plan for portal available by end of July 2020 T.PI2 (Multi-lingual, where feasible) training materials made permanently available to CLME+ stakeholders by end of July 2019
Output 2.6 (O2.6) Targeted research strategies to address scientific demands from organizations dealing with fisheries and the	PI1. Research Strategy Document(s) produced, and number of CLME+ SAP priorities addressed under the documents	T.PI1. Target: Documents identifying research priorities to address the themes mentioned below delivered by end of April 2020 and submitted for approval through the relevant IGOs; These Documents will identify knowledge gaps which hamper sound policy development and	T.PI1. Target: Documents identifying research priorities to address the themes mentioned below delivered by end of April 2020 and submitted for approval through the relevant IGOs; These Documents will identify knowledge gaps which hamper sound policy development and decision-making to (a) advance successfully	T.PI1. Target: Documents identifying research priorities to address the themes mentioned below delivered by end of April 2020 and submitted for approval through the relevant IGOs; These Documents will identify knowledge gaps which hamper sound policy development and decision-making to (a) advance successfully implementation of the EAF approach in the CLME+;

protection and sustainable use of the marine environment		decision-making to (a) advance successfully implementation of the EAF approach in the CLME ⁺ ; (b) support habitat protection and restoration efforts in the CLME ⁺ region; (c) effectively reduce impacts from LBS pollution on key marine habitats in the CLME ⁺ region	implementation of the EAF approach in the CLME ⁺ ; (b) support habitat protection and restoration efforts in the CLME ⁺ region; (c) effectively reduce impacts from LBS pollution on key marine habitats in the CLME ⁺ region	(b) support habitat protection and restoration efforts in the CLME ⁺ region; (c) effectively reduce impacts from LBS pollution on key marine habitats in the CLME ⁺ region
OUTCOME 3	Progressive reduction of environmental stresses, and enhancement of livelihoods demonstrated, across the thematic and geographical scope of the CLME ⁺ SAP			
Output 3.1 (O3.1) Well-planned, progressive transition to an ecosystem approach for the Caribbean spiny lobster fisheries (demonstration at the sub-regional level)	PI1. Formal long-term adoption of the Governance Effectiveness Assessment Framework (GEAF), for the planning and M&E of progress towards environmental and socio-economic targets in the spiny lobster fisheries (EAF) PI2. Organizational mandates cover full policy cycle; arrangements are in place to facilitate enhanced participation of civil society & private sector actors, within a meaningful geographic scope SRI1. Comprehensive package of stress reduction measures (stock/socio-economic stressors, incl. IUU fishing and fishery-related human health hazards) within a meaningful geographic scope	T.PI1. (Milestone A) GEAF approach adopted by key stakeholders and used to establish <i>enhanced baseline values and EAF targets</i> , by Sub-Project end (SPE); (Target) process targets , and (where applicable/feasible) stock and associated ecosystem & socio-economic <i>stress reduction and status targets tracked and evaluated</i> , by SPE T.PI2. Clear organizational mandates and stakeholder roles in all policy cycle components , and arrangement in place to facilitate interactive governance <i>in at least the key range countries of the south western stock</i> , by August, 2019 T.SRI1. (Target A) regional management plan adopted by end of 2017; (Target B) Implementation of the simultaneous 4-month closed season in at least 6 of the 7 CLME⁺ OSPESCA Member States , throughout the sub-project period; (Target C) simultaneous or largely synchronized closed season in at least 60% of CLME⁺ countries for which such measure is deemed meaningful (from a stock biology, and/or common market perspective), by August 2019; (Target D) coordinated measures against IUU , tailored to spiny lobster fisheries and with due attention to socially just solutions,	T.PI1. (Milestone A) GEAF approach adopted by key stakeholders and used to establish <i>enhanced baseline values and EAF targets</i> , by Sub-Project end (SPE); (Target) process targets , and (where applicable/feasible) stock and associated ecosystem & socio-economic <i>stress reduction and status targets tracked and evaluated</i> , by SPE T.PI2. Clear organizational mandates and stakeholder roles in all policy cycle components , and arrangement in place to facilitate interactive governance <i>in at least the key range countries of the south western stock</i> , by August, 2019 T.SRI1. (Target A) regional management plan adopted by end of 2017; (Target B) Implementation of the simultaneous 4-month closed season in at least 6 of the 7 CLME⁺ OSPESCA Member States , throughout the sub-project period; (Target C) simultaneous or largely synchronized closed season in at least 60% of CLME⁺ countries for which such measure is deemed meaningful (from a stock biology, and/or common market perspective), by August 2019; (Target D) coordinated measures against IUU , tailored to spiny lobster fisheries and with due attention to socially just solutions, implemented <i>across the key range countries for the south western stock</i> by August 2019; (Target E) at least 8 countries from the CLME⁺ have adopted a lobster traceability system by August 2019, with at least 3 countries implementing the system by end of 2020 ; (Target F) aimed reduction in IUU spiny	T.PI1. (Milestone A) GEAF approach adopted by key stakeholders and used to establish <i>enhanced baseline values and EAF targets</i> , by Sub-Project end (SPE); (Target) process targets , and (where applicable/feasible) stock and associated ecosystem & socio-economic <i>stress reduction and status targets tracked and evaluated</i> , by SPE T.PI2. Clear organizational mandates and stakeholder roles in all policy cycle components , and arrangement in place to facilitate interactive governance <i>in at least the key range countries of the south western stock</i> , by August, 2019 T.SRI1. (Target A) regional management plan adopted by end of 2017; (Target B) Implementation of the simultaneous 4-month closed season in at least 6 of the 7 CLME⁺ OSPESCA Member States , throughout the sub-project period; (Target C) simultaneous or largely synchronized closed season in at least 60% of CLME⁺ countries for which such measure is deemed meaningful (from a stock biology, and/or common market perspective), by August 2019; (Target D) coordinated measures against IUU , tailored to spiny lobster fisheries and with due attention to socially just solutions, implemented <i>across the key range countries for the south western stock</i> by August 2019; (Target E) at least 8 countries from the CLME⁺ have adopted a lobster traceability system by August 2019, with at least 3 countries implementing the system by end of 2020 ; (Target F) aimed reduction in IUU spiny

		implemented <i>across the key range countries for the south western stock</i> by August 2019; (Target E) at least 8 countries from the CLME⁸ have adopted a lobster traceability system by August 2019, with at least 3 countries implementing the system by end of 2020 ; (Target F) aimed reduction in IUU spiny lobster fishing of at least 30% in min. 3 countries , by August 2019; (Target G) aimed reduction in spiny lobster fisheries-related human health hazards of at least 30% in min. 1 country , by August 2019; (Target H) at least 1 on-site evaluation of alternatives to established fishing methods , to enhance human well-being by August 2019	lobster fishing of at least 30% in min. 3 countries, by August 2019; (Target G) aimed reduction in spiny lobster fisheries-related human health hazards of at least 30% in min. 1 country , by August 2019; (Target H) at least 1 on-site evaluation of alternatives to established fishing methods , to enhance human well-being by August 2019	methods , to enhance human well-being by August 2019
Output 3.2 (O3.2) Well-planned, progressive <i>transition to an ecosystem approach for the shrimp and groundfish (S&GF) fisheries</i> of the NBSLME	PI1. Formal long-term adoption of the Governance Effectiveness Assessment Framework (GEAF) , for the planning and M&E of progress towards environmental and socio-economic targets (EAF) in the shrimp and groundfish fisheries in the NBSLME PI2. Organizational mandates cover full policy cycle; arrangements are in place to facilitate enhanced participation of civil society & private sector actors , within the geographic scope of the NBSLME P&SRI1. Stress reduction measures (stock/socio-economic stressors, incl. IUU fishing) defined, agreed upon; implementation of measures demonstrated within the NBSLME	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders and used to establish enhanced baseline values and EAF targets by Sub-Project end; (Target) process targets , and (where applicable/feasible) stock and associated ecosystem and socio-economic stress reduction and status targets tracked and evaluated , by Sub-Project end T.PI2. Clear organizational mandates & stakeholder roles in all policy cycle components, and arrangement in place to facilitate interactive governance, at both the transboundary and country-level (at least 3 countries) , by Sub-Project end T.P&SRI1. (Target A - PI) regional EAF fisheries management plan (FMP) developed & adopted; (Target C - P) at least 50% of NBSLME countries with national EAF FMPs, with measures from the IUU R-POA mainstreamed into these FMPs; (Target D - SR) implementation of actions under	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders and used to establish enhanced baseline values and EAF targets by Sub-Project end; (Target) process targets , and (where applicable/feasible) stock and associated ecosystem and socio-economic stress reduction and status targets tracked and evaluated , by Sub-Project end T.PI2. Clear organizational mandates & stakeholder roles in all policy cycle components, and arrangement in place to facilitate interactive governance, at both the transboundary and country-level (at least 3 countries) , by Sub-Project end T.P&SRI1. (Target A - PI) regional EAF fisheries management plan (FMP) developed & adopted; (Target C - P) at least 50% of NBSLME countries with national EAF FMPs, with measures from the IUU R-POA mainstreamed into these FMPs; (Target D - SR) implementation of actions under the FMPs to combat IUU fishing initiated by at least 3 governments; (Target E - SR) civil society/private sector actions against IUU fishing implemented for at least 2 fisheries; (Target F - SR) aimed reduction of at least 25% of	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders and used to establish enhanced baseline values and EAF targets by Sub-Project end; (Target) process targets , and (where applicable/feasible) stock and associated ecosystem and socio-economic stress reduction and status targets tracked and evaluated , by Sub-Project end T.PI2. Clear organizational mandates & stakeholder roles in all policy cycle components, and arrangement in place to facilitate interactive governance, at both the transboundary and country-level (at least 3 countries) , by Sub-Project end T.P&SRI1. (Target A - PI) regional EAF fisheries management plan (FMP) developed & adopted; (Target C - P) at least 50% of NBSLME countries with national EAF FMPs, with measures from the IUU R-POA mainstreamed into these FMPs; (Target D - SR) implementation of actions under the FMPs to combat IUU fishing initiated by at least 3 governments; (Target E - SR) civil society/private sector actions against IUU fishing implemented for at least 2 fisheries; (Target F - SR) aimed reduction of at least 25% of transboundary IUU activities for a selected fishery, among at least 2 neighbouring countries , by Sub-Project end

⁸ Where feasible, measures against IUU fishing will aim at being synergetic with the aim of reducing human hazards among fisherfolk (e.g. fisherfolk, weather-related hazards, etc.)

		the FMPs <i>to combat IUU fishing initiated by at least 3 governments; (Target E - SR) civil society/private sector actions against IUU fishing implemented for at least 2 fisheries; (Target F - SR) aimed reduction of at least 25% of transboundary IUU activities⁶ for a selected fishery, among at least 2 neighbouring countries</i> , by Sub-Project end	<i>transboundary IUU activities⁷ for a selected fishery, among at least 2 neighbouring countries</i> , by Sub-Project end	
Output 3.3 (O3.3) Well-planned, progressive <i>transition to an ecosystem approach for the Eastern Caribbean flyingfish fisheries</i>	PI1. Formal long-term adoption of the Governance Effectiveness Assessment Framework (GEAF) , for the planning and M&E of progress towards environmental and socio-economic targets in the flyingfish fisheries (EAF) PI2. Organizational mandates cover full policy cycle; arrangements are in place to facilitate enhanced participation of civil society & private sector actors ; solutions for remaining key weaknesses and gaps in transboundary governance arrangements P&SRI1. National-level adoption of harmonized stress limiting/reducing measures (stock/socio-economic stressors); implementation initiated within countries sharing the Eastern Caribbean stock	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders and used to establish <i>enhanced baseline values and EAF-based targets</i> by Sub-Project end; (Target) process targets , and (where applicable/feasible) towards <i>stock and associated ecosystem and socio-economic stress reduction and status targets tracked and evaluated by Sub-Project end (SPE)</i> T.PI2. (Target A) Arrangement(s) for involvement of French Overseas Territories at the technical level in flyingfish management <i>in place</i> by August 2019 ; (Target B) Enhanced knowledge & information base to support fine-tuning, adoption and implementation of EAF management measures, by August, 2019 T.P&SRI1. (Milestone - P) Revised and enhanced sub-regional plan finalized/approved by SPE ; (Target A – P & SR) Stress reduction/limiting measures, identified under the sub-regional plan, and <i>initiated in at least 2 countries</i> , by August, 2019; (Target B - SR) implementation of management plan measures in at least 4 countries participating in the fishery by August 2019 ; (Target C - SR) Vessel registry system implemented in at least 1 country, by August 2019 ; (Target D - SR) at least 1 business case for enhanced livelihoods, with special attention	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders and used to establish <i>enhanced baseline values and EAF-based targets</i> by Sub-Project end; (Target) process targets , and (where applicable/feasible) towards <i>stock and associated ecosystem and socio-economic stress reduction and status targets tracked and evaluated by Sub-Project end (SPE)</i> T.PI2. (Target A) Arrangement(s) for involvement of French Overseas Territories at the technical level in flyingfish management <i>in place</i> by August 2019 ; (Target B) Enhanced knowledge & information base to support fine-tuning, adoption and implementation of EAF management measures, by August, 2019 T.P&SRI1. (Milestone - P) Revised and enhanced sub-regional plan finalized/approved by SPE ; (Target A – P & SR) Stress reduction/limiting measures, identified under the sub-regional plan, and <i>initiated in at least 2 countries</i> , by August, 2019; (Target B - SR) implementation of management plan measures in at least 4 countries participating in the fishery by August 2019 ; (Target C - SR) Vessel registry system implemented in at least 1 country, by August 2019 ; (Target D - SR) at least 1 business case for enhanced livelihoods, with special attention to the role of women , developed and tested, by August 2019; (Target E – sP & SR) fishery remains its status of “not over-fished” by August, 2019 ; <i>management plans/measures in place that will allow to maintain this status in the medium- to long-term</i>	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders and used to establish <i>enhanced baseline values and EAF-based targets</i> by Sub-Project end; (Target) process targets , and (where applicable/feasible) towards <i>stock and associated ecosystem and socio-economic stress reduction and status targets tracked and evaluated by Sub-Project end (SPE)</i> T.PI2. (Target A) Arrangement(s) for involvement of French Overseas Territories at the technical level in flyingfish management <i>in place</i> by August 2019 ; (Target B) Enhanced knowledge & information base to support fine-tuning, adoption and implementation of EAF management measures, by August, 2019 T.P&SRI1. (Milestone - P) Revised and enhanced sub-regional plan finalized/approved by SPE ; (Target A – P & SR) Stress reduction/limiting measures, identified under the sub-regional plan, and <i>initiated in at least 2 countries</i> , by August, 2019; (Target B - SR) implementation of management plan measures in at least 4 countries participating in the fishery by August 2019 ; (Target C - SR) Vessel registry system implemented in at least 1 country, by August 2019 ; (Target D - SR) at least 1 business case for enhanced livelihoods, with special attention to the role of women , developed and tested, by August 2019; (Target E – sP & SR) fishery remains its status of “not over-fished” by August, 2019 ; <i>management plans/measures in place that will allow to maintain this status in the medium- to long-term</i>

⁶ Where feasible, measures against IUU fishing will aim at being synergetic with the aim of reducing human hazards among fisherfolk (e.g. fisherfolk, weather-related hazards, etc.)

⁷ Where feasible, measures against IUU fishing will aim at being synergetic with the aim of reducing human hazards among fisherfolk (e.g. fisherfolk, weather-related hazards, etc.)

		<i>to the role of women</i>, developed and tested, by August 2019; (Target E – sP & SR) <i>fishery remains its status of “not over-fished”</i> by August, 2019 ; <i>management plans/measures in place that will allow to maintain this status in the medium- to long-term</i>		
Output 3.4 (O3.4) Demonstrating the <i>transition to an Ecosystem-Based Management (EBM) approach</i> at the sub-regional/site level in the CLME⁺, with special attention to the integration with Output 3.2 in the case of the NBSLME sub-region	PI1. Experimental adoption of the Governance Effectiveness Assessment Framework (GEAF) at the CLME⁺ intervention sites, for the planning and M&E of progress towards environmental (habitats, pollution), fish stock and socio-economic targets* (*intervention sites & targets to be defined through a participatory approach) PI2. Organizational mandates cover full policy cycle; arrangements are in place to facilitate enhanced participation of civil society & private sector actors; SR1. Implementation of stress limiting/reducing measures (ecosystem/socio-economic stressors) demonstrated	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders, for the different intervention sites by and used to establish <i>enhanced baseline values and EBM targets</i> (process, stress reduction and environmental & socio-economic status indicators) by Sub-Project end (SPE); (Target) M&E of targets set under Milestone B by SPE T.PI2. Clear organizational mandates & stakeholder roles in all policy cycle components, and <i>arrangement in place to facilitate interactive governance, at both the transboundary and country-level (at least 3 countries)</i>, by August 2019 T.SRI1. (Target) at least 3 intervention sites where a <i>comprehensive package of measures is under implementation that deals simultaneously with at least 5 of the following elements by August 2019</i>: (i) habitat protection, (ii) habitat restoration; (iii) promotion of sustainable fishing practices; (iv) elimination of harmful fishing practices (e.g. measures against IUU, protection of grazer species); (v) measures to control pollution; (vi) measures to mitigate the impacts from pollution on marine habitats; (vii) control/mitigation of impacts from invasive species; (viii) enhanced resilience towards impacts of climate change; (ix) sustainable financing; (x) enhanced/alternative livelihoods, social justice (with special attention to the role of women and minority groups	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders, for the different intervention sites by and used to establish <i>enhanced baseline values and EBM targets</i> (process, stress reduction and environmental & socio-economic status indicators) by Sub-Project end (SPE); (Target) M&E of targets set under Milestone B by SPE T.PI2. Clear organizational mandates & stakeholder roles in all policy cycle components, and <i>arrangement in place to facilitate interactive governance, at both the transboundary and country-level (at least 3 countries)</i>, by August 2019 T.SRI1. (Target) at least 3 intervention sites where a <i>comprehensive package of measures is under implementation that deals simultaneously with at least 5 of the following elements by August 2019</i>: (i) habitat protection, (ii) habitat restoration; (iii) promotion of sustainable fishing practices; (iv) elimination of harmful fishing practices (e.g. measures against IUU, protection of grazer species); (v) measures to control pollution; (vi) measures to mitigate the impacts from pollution on marine habitats; (vii) control/mitigation of impacts from invasive species; (viii) enhanced resilience towards impacts of climate change; (ix) sustainable financing; (x) enhanced/alternative livelihoods, social justice (with special attention to the role of women and minority groups	T.PI1. (Milestone A) GEAF approach adopted by relevant stakeholders, for the different intervention sites by and used to establish <i>enhanced baseline values and EBM targets</i> (process, stress reduction and environmental & socio-economic status indicators) by Sub-Project end (SPE); (Target) M&E of targets set under Milestone B by SPE T.PI2. Clear organizational mandates & stakeholder roles in all policy cycle components, and <i>arrangement in place to facilitate interactive governance, at both the transboundary and country-level (at least 3 countries)</i>, by August 2019 T.SRI1. (Target) at least 3 intervention sites where a <i>comprehensive package of measures is under implementation that deals simultaneously with at least 5 of the following elements by August 2019</i>: (i) habitat protection, (ii) habitat restoration; (iii) promotion of sustainable fishing practices; (iv) elimination of harmful fishing practices (e.g. measures against IUU, protection of grazer species); (v) measures to control pollution; (vi) measures to mitigate the impacts from pollution on marine habitats; (vii) control/mitigation of impacts from invasive species; (viii) enhanced resilience towards impacts of climate change; (ix) sustainable financing; (x) enhanced/alternative livelihoods, social justice (with special attention to the role of women and minority groups

Output 3.5 (O3.5) Modest <i>small grants support for the implementation of C-SAP and/or P-SAP actions</i> (see Output 2.2) that will contribute to Outputs 3.1-3.4. (with special attention to livelihoods)	PI1. Number of C-SAP/P-SAP actions supported/co-financed ; clear linkages with the transition to EAF/EBM under Outputs 3.1-3.4.	T.PI1. (Target A) At least 2 initiatives co-financed that are supportive of either P-SAP or C-SAP implementation, by end of December 2019	T.PI1. (Target A) At least 2 initiatives co-financed that are supportive of either P-SAP or C-SAP implementation, by end of December 2019	T.PI1. (Target A) At least 2 initiatives co-financed that are supportive of either P-SAP or C-SAP implementation, by end of December 2019
OUTCOME 4	Financing catalysed for the up-scaling of priority actions for the protection of the marine environment and for ensuring sustainable, climate-resilient livelihoods and socio-economic development from sLMR use			
Output 4.1 (O4.1) <i>(Pre-)feasibility reports on major investment needs and opportunities</i> (incl. budget estimates, scope of work, private sector involvement, potential benefits and required timescales) (to be integrated in Output 4.2)	PI1. Number of baseline and feasibility assessments delivered + timeframe for delivery PI2. Climate change, gender considerations and ecosystem valuations mainstreamed in each analysis	T.PI1 (Target) Feasibility Assessments/List of Investment Needs for Nutrients Reduction and Habitat Restoration, integrated in the Investment Plans (Output 4.2), by end of April 2020 T.PI2 Feasibility Assessment addressing the issue of unsustainable fisheries, integrated in the Investment Plans (Output 4.2), by end of April 2020	T.PI1 (Target) Feasibility Assessments/List of Investment Needs for Nutrients Reduction and Habitat Restoration, integrated in the Investment Plans (Output 4.2), by end of April 2020 T.PI2 Feasibility Assessment addressing the issue of unsustainable fisheries, integrated in the Investment Plans (Output 4.2), by end of April 2020	T.PI1 (Target) Feasibility Assessments/List of Investment Needs for Nutrients Reduction and Habitat Restoration, integrated in the Investment Plans (Output 4.2), by end of April 2020 T.PI2 Feasibility Assessment addressing the issue of unsustainable fisheries, integrated in the Investment Plans (Output 4.2), by end of April 2020
Output 4.2 (O4.2) <i>Investment plans</i> (incl. specifications for private sector and civil society involvement) to deal with key issues identified under the CLME TDAs ⁹	PI1. Number of SAP-related investment plans, and timeframe for implementation. Number and description of key issues dealt with, and expected beneficiaries of the investment plans PI2. Level of stakeholder endorsement/buy-in PI3. Level of financing committed for the short-term	T.PI1. Investment Plans addressing Nutrients Reduction and Habitat Restoration completed by end of April 2020. Investment Plan addressing unsustainable fishing practices developed by end of April 2020 T.PI2. Submission of the plans for endorsement to relevant CLME+ countries (e.g. through the corresponding IGOs) by end of April 2020	T.PI1. Investment Plans addressing Nutrients Reduction and Habitat Restoration completed by end of April 2020. Investment Plan addressing unsustainable fishing practices developed by end of April 2020 T.PI2. Submission of the plans for endorsement to relevant CLME+ countries (e.g. through the corresponding IGOs) by end of April 2020	T.PI1. Investment Plans addressing Nutrients Reduction and Habitat Restoration completed by end of 2020. Investment Plan addressing unsustainable fishing practices developed by end of April 2020 T.PI2. Submission of the plans for endorsement to relevant CLME+ countries (e.g. through the corresponding IGOs) by end of April 2020 Submission of the plans for endorsement to relevant CLME+ countries (e.g. through the corresponding IGOs) by end of end of 2020

⁹ The investment plans to be developed under this output will detail the planned/confirmed investments that emanate from the more generic results of the pre-feasibility studies undertaken as part of Output 4.1.

	<i>initiation</i> of highest-priority investments PI4. Amount of potential financing & identified sources, for the implementation of the CLME+ investment plans PI1P. Projected levels of reduction for key stressors, at national/regional levels	T.PI3. At least USD 25 million committed by end of Project, to initiate implementation during 2021-2022 T.PI4. Potential financing sources identified in the Investment Plans, for at least 33% of the required budgets, by end of April 2020 PI1P. Projected reduction at national/regional levels¹⁰ for key stressors: 15% and 30% within resp. the initial 5, and 10 years of implementation¹¹	T.PI3. At least USD 25 million committed by end of Project, to initiate implementation during 2021-2022 T.PI4. Potential financing sources identified in the Investment Plans, for at least 33% of the required budgets, by end of April 2020 PI1P. Projected reduction at national/regional levels¹² for key stressors: 15% and 30% within resp. the initial 5, and 10 years of implementation¹³	T.PI3. At least USD 25 million committed by end of Project, to initiate implementation during 2021-2022
OUTCOME 5	Regional socio-economic benefits and Global Environmental Benefits from SAP implementation are maximised through enhanced collaboration, planning & adaptive management, and exchange of experiences and lessons learnt			
Output 5.1 (O5.1) Cooperation (incl. through formal and/or informal frameworks and partnerships) among development partners, programmes, projects, initiatives (PPIs) and countries/territories with a stake in the SAP ("CLME+ SAP Partnership")	PI1. Number of independent countries that actively participate in SAP implementation PI2. Number of overseas territories that actively participate in SAP implementation PI3. Number (and name) of organizations and development partners that actively cooperate with SAP implementation, with indication of number of: governmental, civil society and private sector partners PI4. Number of PPIs formally/informally linked to,	T.PI1. Active involvement of min. 70% of CLME+ countries in Project and SAP implementation, by end of 2017; further up-scaled to 90% by end of 2019 T.PI2. Active involvement of min. 33% of CLME+ overseas territories within the CLME+ region in SAP implementation by end of 2019 T.PI3. Active participation of at least 12 organizations with mandates highly relevant¹⁴ to the SAP, by end of 2017. T.PI3.Active participation by major civil society and private sector partners: combined, at least 13 partners by end of 2020	T.PI1. Active involvement of min. 70% of CLME+ countries in Project and SAP implementation, by end of 2017; further up-scaled to 90% by end of 2019 T.PI2. Active involvement of min. 33% of CLME+ overseas territories within the CLME+ region in SAP implementation by end of 2019 T.PI3. Active participation of at least 12 organizations with mandates highly relevant¹⁵ to the SAP, by end of 2017. T.PI3.Active participation by major civil society and private sector partners: combined, at least 13 partners by end of 2020 T.PI4. (Milestone) at least 15% of identified PPIs are actively engaged in SAP implementation by end of 2017. T.PI5. PPIs	T.PI1. Active involvement of min. 70% of CLME+ countries in Project and SAP implementation, by end of 2017; further up-scaled to 90% by end of 2019 T.PI2. Active involvement of min. 33% of CLME+ overseas territories within the CLME+ region in SAP implementation by end of 2019 T.PI3. Active participation of at least 12 organizations with mandates highly relevant¹⁶ to the SAP, by end of 2017. T.PI3.Active participation by major civil society and private sector partners: combined, at least 13 partners by end of 2020 T.PI4. (Milestone) at least 15% of identified PPIs are actively engaged in SAP implementation by end of 2017. T.PI5. PPIs contributions towards SAP implementation results in a total "portfolio"/investment value of at least USD 180

¹⁰ As applicable: will depend on the specifications under the plans, in terms of their geographic focus

¹¹ percentages are preliminary, final values will need to be evaluated with stakeholders during Project implementation (function of desired, science-backed & politically supported long-term targets)

¹² As applicable: will depend on the specifications under the plans, in terms of their geographic focus

¹³ percentages are preliminary, final values will need to be evaluated with stakeholders during Project implementation (function of desired, science-backed & politically supported long-term targets)

¹⁴ see UWI-CERMES Technical Report Nr 60 (Mahon *et al.*, 2013)

¹⁵ see UWI-CERMES Technical Report Nr 60 (Mahon *et al.*, 2013)

¹⁶ see UWI-CERMES Technical Report Nr 60 (Mahon *et al.*, 2013)

	and actively coordinating/collaborating on actions related to the CLME+ SAP PI5. Amount (and source) of co-financing declared/leveraged , linked to SAP implementation	T.PI4. (Milestone) at least 15% of identified PPIs are actively engaged in SAP implementation by end of 2017. T.PI5. PPIs contributions towards SAP implementation results in a total “portfolio”/investment value of at least USD 180 million by end of 2017, and of USD 350 million by end of 2020	contributions towards SAP implementation results in a total “portfolio”/investment value of at least USD 180 million by end of 2017, and of USD 350 million by end of 2020	million by end of 2017, and of USD 350 million by end of 2020
Output 5.2 (O.5.2) A prototype CLME+ ecosystem status and SAP implementation M&E mechanism	PI1. Framework, approaches and/or protocols for the joint M&E of progress towards goals & objectives of the CLME+ SAP PI2. Outline of SAP implementation M&E and “State of the Marine Ecosystems and shared Living Marine Resources in the CLME+” web portal(s) and report(s) PI3. Sustainability Strategy for the periodic updating of the report/portals beyond the CLME+ Project’s lifespan (i.e. long-term adoption the of TDA/SAP approach, incl. its mainstreaming into regional governance and reporting processes)	T.PI1. CLME+ indicator sets, monitoring approaches and/or protocols adopted (incl. assignment of long-term responsibilities) by all members of the interim SAP coordination mechanism ¹⁷ , by end of 2019 and actively utilised by end of 2020. T.PI2. (a) Outline for the “State of...CLME+” report (milesone) draft developed by end of first quarter 2017 and endorsed by the majority of members of the SAP interim coordination mechanism), by at the latest end of 2017. (b) Structure for the online version of the SAP M&E Framework and SOME developed and implemented by April 2020. T.PI3. Sustainability Plans for CLME+ reporting mechanisms (SAP M&E and SOME)) endorsed by at least 60% of the SAP ICM membership by end of August 2020; responsibilities of contributors aligned and compatible with contributors’ formal mandates under the RGF and/or recognized long-term roles in the region ¹⁸	T.PI1. CLME+ indicator sets, monitoring approaches and/or protocols adopted (incl. assignment of long-term responsibilities) by all members of the interim SAP coordination mechanism ¹⁹ , by end of 2019 and actively utilised by end of 2020. T.PI2. (a) Outline for the “State of...CLME+” report (milesone) draft developed by end of first quarter 2017 and endorsed by the majority of members of the SAP interim coordination mechanism), by at the latest end of 2017. (b) Structure for the online version of the SAP M&E Framework and SOME developed and implemented by April 2020. T.PI3. Sustainability Plans for CLME+ reporting mechanisms (SAP M&E and SOME)) endorsed by at least 60% of the SAP ICM membership by end of August 2020; responsibilities of contributors aligned and compatible with contributors’ formal mandates under the RGF and/or recognized long-term roles in the region ²⁰	T.PI1. CLME+ indicator sets, monitoring approaches and/or protocols adopted (incl. assignment of long-term responsibilities) by all members of the interim SAP coordination mechanism ²¹ , by end of 2019 and actively utilised by end of 2020. T.PI2. (a) Outline for the “State of...CLME+” report (milesone) draft developed by end of first quarter 2017 and endorsed by the majority of members of the SAP interim coordination mechanism), by at the latest end of 2017. (b) Structure for the online version of the SAP M&E Framework and SOME developed and implemented by April 2020. T.PI3. Sustainability Plans for CLME+ reporting mechanisms (SAP M&E and SOME)) endorsed by at least 60% of the SAP ICM membership by end of August 2020; responsibilities of contributors aligned and compatible with contributors’ formal mandates under the RGF and/or recognized long-term roles in the region ²²

¹⁷ For more information on the interim SAP coordination mechanism: see Output 1.1 (*Target T.PI5*), as well as Section 5.2 of this Project Document

¹⁸ Measures will be taken to ensure that CLME+ countries and regional organisations have the systems in place, including the funds and the political will, to continue to monitor & assess the impact of CLME+ Project investments after the project closure.

¹⁹ For more information on the interim SAP coordination mechanism: see Output 1.1 (*Target T.PI5*), as well as Section 5.2 of this Project Document

²⁰ Measures will be taken to ensure that CLME+ countries and regional organisations have the systems in place, including the funds and the political will, to continue to monitor & assess the impact of CLME+ Project investments after the project closure.

²¹ For more information on the interim SAP coordination mechanism: see Output 1.1 (*Target T.PI5*), as well as Section 5.2 of this Project Document

²² Measures will be taken to ensure that CLME+ countries and regional organisations have the systems in place, including the funds and the political will, to continue to monitor & assess the impact of CLME+ Project investments after the project closure.

Output 5.3 (O.5.3) Communication, twinning and knowledge exchange activities targeting the CLME+ Partnership and global LME Community of Practice (COP)	PI1. CLME+ Project website(s) online and with dynamic/periodically updated content PI2. Inputs from CLME+ partners for the CLME+ Ecosystem Status and SAP M&E web portal(s), and “State of...” report PI3. CLME+ Project represented at relevant events of the GEF IW and Global LME COP PI4. CLME+ Experience Notes PI5. Share of the CLME+ GEF grant dedicated to dissemination & experience exchange linked to IW:LEARN or similar/related initiatives	T.PI1. (Milestone) Project website(s) with relevant content & functionality online by end of first quarter 2017; project after-life plan by end of 2020. T.PI2. Content developed & online for CLME+ SOME and SAP M&E web portal(s) and first SOME report launched by the end of April 2020 T.PI3. Active participation of CLME+ in: 2 IWC Conferences (2016-18-20); min. 3 LME Consultative Group Meetings; min. 2 LME:LEARN twinnings/exchanges; min. 2 regional LME:LEARN workshops T.PI4. (Target A) Min. 4 CLME+ Experience Notes by end of 2020 T.PI5. Min. 1% of CLME+ GEF grant dedicated to IW/LME:LEARN-related dissemination, twinning & exchange activities	T.PI1. (Milestone) Project website(s) with relevant content & functionality online by end of first quarter 2017; project after-life plan by end of 2020. T.PI2. Content developed & online for CLME+ SOME and SAP M&E web portal(s) and first SOME report launched by the end of April 2020 T.PI3. Active participation of CLME+ in: 2 IWC Conferences (2016-18-20); min. 3 LME Consultative Group Meetings; min. 2 LME:LEARN twinnings/exchanges; min. 2 regional LME:LEARN workshops T.PI4. (Target A) Min. 4 CLME+ Experience Notes by end of 2020 T.PI5. Min. 1% of CLME+ GEF grant dedicated to IW/LME:LEARN-related dissemination, twinning & exchange activities	T.PI1. (Milestone) Project website(s) CLME+ Hub with relevant content & functionality online by end of first quarter 2017; project after-life plan by end of 2020 T.PI2. Content developed & online for CLME+ SOME and SAP M&E web portal(s) and first SOME report launched by the end of T.PI3. Active participation of CLME+ in: 2 IWC Conferences (2016-18-20); min. 3 LME Consultative Group Meetings; min. 2 LME:LEARN twinnings/exchanges; min. 2 regional LME:LEARN workshops T.PI4. (Target A) Min. 4 CLME+ Experience Notes by end of 2020 T.PI5. Min. 1% of CLME+ GEF grant dedicated to IW/LME:LEARN-related dissemination, twinning & exchange activities
--	--	---	---	--