

## RATIONALE

(CM = Coordination Mechanism)

|                                                                                                                                                                                                                                                                                                                                                                                                                  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| > continuation of IFCM activities + cont'd "learning/testing" (PCU <b>support function</b> as Secretariat)                                                                                                                                                                                                                                                                                                       |
| > [PCU on stand-by to support, if possible, WECAF reform process (reform = independent timeline)]                                                                                                                                                                                                                                                                                                                |
| > continuation of ICM activities + cont'd "learning/testing" (PCU <b>support function</b> as Secretariat)                                                                                                                                                                                                                                                                                                        |
| > to build on outcome of Oct PSCM on CM, aim for Q1 21 PSC decision (i.e., then support function) <b>outcome</b> <b>support function</b> <b>PCU</b> <b>secretariat</b> <b>PCU</b> <b>secretariat</b> <b>PCU</b> <b>secretariat</b> (ideally MOU submitted for signature by PE to avoid risk of lengthy "stall" in process after PE (aspirations: technical clearance by March, legal clearance" by latest Oct21) |
| > (opportunity for further fine-tuning of short/medium term plan based on outcome GEF Council)                                                                                                                                                                                                                                                                                                                   |
| > COVID-caused/accenteduated DELAYS, but believed to be possible to finalize on time                                                                                                                                                                                                                                                                                                                             |

- > **DELAYED** + need for **ownership**: deliver prototype by March, then provide opportunity for feedback
- > cleared CM MOU has data provisions; layout for regional data infrastr. by **latest** May (contingency)
- > **support** during Jun - Oct 21 window and following PIF approval, to confirm PIF PS/PII pre-commitment
- > further (low-intensity) **support** for e.g. CLME+ Hub for cont'd functioning; narrow gap to PROCARE
- > **conflicting priorities**: PCU to do final reporting (securing project legacy) **once** project outputs sec.

> March PIF submission target for June 21 GEF Council inclusion remains unchanged; **win-win** from extended presence of (small) PCU till Oct: "**institutional memory**" remains available (**at no extra cost for CLME+ Project**) during initial phase of PROCARIBE+ ProDoc development (the latter process to be financed by new PROCARIBE+ GEF PPG grant)

green background means support functions  
lighter yellow means lower intensity/contingency