



# CLME+ Project

Caribbean & North Brazil Shelf Large Marine Ecosystems


UNDP/GEF CLME+ PSCM3 Agenda Item 4b



## Operationalizing and Sustaining the Coordination Mechanism ("PROCARIBE IGCM")



CLME+ Vision 



# UNDP/GEF PROCARIBE+ Project

Output 1.1:

**PROCARIBE Inter-governmental Coordination Mechanism (IGCM)**

**+**

**multi-stakeholder Partnership**



Empowered lives.  
Resilient nations.



[www.theGEF.org](http://www.theGEF.org)



# PROCARIBE or PROCARIBE+?

**BOTH!** *We explain:*


Acronym/Concept	Explanation of what is proposed under the PIF
PROCARIBE+ Project	Is the new <b>Project</b> that will give continuity to the work initiated under the CLME+ Project, and through which the PROCARIBE IGCM will be operationalized ( <i>memory aid: “plus with the p from Project”</i> )
PROCARIBE IGCM	Is the ocean <b>coordination mechanism</b> that will be operationalized through the signing of the Memorandum of Understanding (MoU), currently being negotiated. <b>IGCM</b> stands for <b><u>Inter-Governmental Coordination Mechanism</u></b> , indicating that its membership is formed by <u>national governments</u> and <u>Inter-Governmental Organizations</u>
PROCARIBE Partnership	A <b>wider-ranging Partnership</b> involving stakeholders from all sectors of society (with the IGCM at its center)
PROCARIBE SAP	The new 10-year <b>Strategic Action Programme (SAP)</b> , to be delivered by the PROCARIBE IGCM (with inputs from the Partnership) by 2025 and covering the period 2025-2034

# Decision ICM9D4.1

*(1-2 December 2020)*

The ICM endorses the Secretariat's proposal to brand the long-term ocean coordination mechanism as **PROCARIBE** / "the **PROCARIBE Coordination Mechanism**"\*

and requests the Secretariat to **formally present this proposal to the CLME+ Project Steering Committee** for their consideration.



PCU proposal:  
refer to the mechanism's name  
in the final MOU document




Empowered lives.  
Resilient nations.



www.theGEF.org



PPG (12M)



(updated from slide from June 2020 CLME+ PSC Meeting)

# TENTATIVE TIMELINE :

- From **CLME+ Project** to **“PROCARIBE+” Project**
- From **Interim Mechanism** to **PROCARIBE Inter-Governmental Coordination Mechanism**
- From **Interim Secretariat** to **long-term Secretariat**

	2021												2022													
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F
Proyecto CLME+ - Implementacion Tecnica	A	A	A	A	A	A	.	.	.	.																
Proyecto CLME+ - Cierre Administrativo							A	A	A	A																
Desarrollo Nota Conceptual (PIF) PROCARIBE+	A	A																								
PROCARIBE+ cartas de endoso PFO FMAM		A	A																							
PROCARIBE+ co-financiamiento indicativo		A	A																							
PROCARIBE+ PIF: a la Secretaria FMAM, <a href="#">Programa de Trabajo FMAM Junio 2020</a>			D																							
PROCARIBE+ PIF: aprobacion por Consejo FMAM						M																				
PROCARIBE+: activacion de beca de preparacion de proyecto (PPG)						D																				
PROCARIBE+ PPG movilizada y operacional						M	M																			
<i>PROCARIBE+ fase PPG (12 meses maximo)</i>						A	A	A	A	A	A	A	A	A	A	A	A									
PROCARIBE+ ProDoc: aprobacion interna PNUD																	D									
PROCARIBE+ ProDoc: envio a Secretaria FMAM																	D									
PROCARIBE+ ProDoc: aprobacion por CEO FMAM																	?	?	?	?	?	?	?			
PROCARIBE+: inicio proyecto																							?	?	?	?






# Operationalizing the IGCM

- At what level is the MOU to be signed by each participating country?
- Who is to be the custodian for the MOU signatures?
- Whom is to represent your country in the IGCM's Steering Group?

# Operationalizing the IGCM

- At what level is the MOU to be signed by each participating country?

*MOU to be signed with a Minister with relevant mandate*



*signed in representation of the wider set of Gov'tal entities with a mandate related to the marine environment/the MOU content*


## Timeframe:

- IGCM formally created:
  - asap, so that IGCM can be engaged in PROCARIBE+ Project Development
  - by at very latest start of PROCARIBE+ Project
  - IGCM to steer/oversee development & endorsement of PROCARIBE SAP by end of 2024

# Operationalizing the IGCM

- Who is to be the custodian for the MOU signatures?

*see agreed-upon MOU text*




*CLME+ ICM Secretariat, until IGCM operational*

*IGCM Secretariat, once IGCM operational*

# Operationalizing the IGCM

- Whom is to represent your country in the IGCM's Steering Group (SG)?



*national-level representation at the IGCM SG must ensure strong articulation between regional-level and national-level ocean coordination processes*

*country representation at IGCM SG to be linked to National Inter-sectoral Ocean Committees (NICs)*

*To be further specified in IGCM SG Rules & Regulations*

# Sustaining the IGCM

## Strategic & Pragmatic Approach

### *short & medium-term (2021/2-2027):*

- IGCM Secretariat & Governance Bodies operates (largely) with financial support from the PROCARIBE+ Project*
- PROCARIBE+ Project period used to demonstrate and evaluate IGCM added value*
- IGCM considers options from CLME+ Project CAD consultancy sustainable financing proposal, and decides - prior to PROCARIBE+ Project end - on post-Project financing mechanism(s)*

### *long-term (2027 and beyond):*

- deployment of sustainable financing mechanism adopted by the PROCARIBE SG*



**options for co-financing through the wider-ranging PROCARIBE Partnership?**



Empowered lives.  
Resilient nations.



www.theGEF.org



## What are we seeking from the PSCM?

- Acknowledge and agree on the level at which the MOU is to be signed
- Acknowledge and agree on custodianship for MOU signatures
- Recognize that country representation at the IGCM Steering Group is to be further discussed and fine-tuned, while already acknowledging that it **(a)** should be such as to be representative of the different sectors with a marine-related mandate or stake in participating countries, and hence **(b)** enable adequate linkage with national-level ocean coordination processes, such as e.g. those undertaken by NICs
- Acknowledge in the context of the latter the importance of well-functioning NICs



Empowered lives.  
Resilient nations.



[www.theGEF.org](http://www.theGEF.org)



# What are we seeking from the PSCM?

- Acknowledge the relevance of associating a name/acronym with the Coordination Mechanism
  - Adopt “PROCARIBE Inter-Governmental Coordination Mechanism” (PROCARIBE IGCM) as the proposed name of the mechanism
  - Agree to reflect this name in the MOU [title]
- Acknowledge the importance of simultaneously and expeditiously moving towards operationalizing both the PROCARIBE+ Project and PROCARIBE IGCM
- Acknowledge to that effect the importance of achieving inclusion of the PROCARIBE+ PIF in the GEF June 2021 Council Work Programme
- Endorse the Strategic Approach towards achieving short, medium and long-term sustainability of the IGCM
- While recognizing the relevance of inter-governmental coordination, also acknowledge the importance of actions by all sectors of society, and as such reiterates its support for the concept of (a) wider-ranging partnership(s)



Empowered lives.  
Resilient nations.



www.theGEF.org



# CLME+ Project

Caribbean & North Brazil Shelf Large Marine Ecosystems

New UNDP/GEF PROCARIBE+ Project (proposal)

# Questions?



*Catalyzing implementation of the Strategic Action Programme for the Caribbean and North Brazil Shelf LME's (2015-2020)*